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Permanent Building Committee
Minutes of July 30, 2015

Present from the Permanent Building Committee: Ellis Neofotistos, Harvey Gagnon, Phil
Thibault, Doug Dooley and Paul Jussaume. Also present Recording Secretary Samantha Carver.
The meeting was held at the Historical Society Building 1660 Lakeview Avenue, Dracut, MA.

Also present: Jon Lemieux and James Boudreau of Vertex Construction
Lyle Coghlin and Rudy Barajas of CTA Construction
Attorney James P. Hall, Town Counsel

Mr. Neofotistos opened the meeting at 4:34 p.m. and discussed whether they should go into
executive session to talk about all the items or not. Attorney Hall stated that due to potential
litigation on both sides that all subject matters should be discussed in Executive Session.

Mr. Gagnon made a motion to go into executive session at 4:35p to discuss strategy with respect
to litigation on the Town Hall project and to reconvene in open session. It was declared by the
Chairman that open meeting may have a detrimental effect on the litigation position of the body.
Mr. Dooley seconded the motion. By roll call vote: Mr. Gagnon — yes, Mr. Dooley — yes, Mr.
Neofotistos — yes. (Mr. Thibault and Mr. Jussaume arrived at 4:50 p.m.

Mr. Thibault made a motion to come out of executive session at 6:30 p.m. Mr. Gagnon seconded
the motion. By roll call vote: Mr. Thibault — yes, Mr. Gagnon — yes, Mr. Dooley — yes, Mr.
Jussaume — yes, Mr. Neofotistos — yes.

Mr. Neofotistos announced that while in executive session three motions were made relative to
the Town Hall project.

Mr. Jussaume made a motion to authorize Town Counsel to review the settlement release from
the Insurance Company releasing the insurance check and authorize the Insurance Company to
release the settlement check directly to CTA Construction and if a release is needed, that the
Chairman be authorized to sign it on behalf of the Committee. Mr. Dooley seconded the motion.
The motion carried unanimously by roll call vote: Mr. Thibault — yes, Mr. Gagnon — yes, Mr.
Dooley — yes, Mr. Jussaume — yes and Mr. Neofotistos — yes.

Mr. Thibault made a motion to suspend sending the Letter to the Editor and allow CTA
Construction to provide comments to Mr. Lemieux. Mr. Dooley seconded the motion. The
motion carried unanimously by roll call vote: Mr. Thibault — yes, Mr. Gagnon — yes, Mr. Dooley
— yes, Mr. Jussaume — yes and Mr. Neofotistos — yes.

Mr. Gagnon made a motion to suspend sending the DCAMM evaluation until the completion of
the job and allow CTA to provide comments to Mr. Lemieux. Mr. Dooley seconded the motion.
The motion carried unanimously by roll call vote: Mr. Thibault — yes, Mr. Gagnon — yes, Mr.
Dooley — yes, Mr. Jussaume — yes and Mr. Neofotistos — yes.
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The Committee discussed the agenda topics for the next meeting. Next Wednesday’s meeting
will be the High School Field House project, the Monahan Restroom project, the Town Hall
project and the High School project.

Mr. Dooley made a motion to adjourn the meeting at 6:3£
motion. The motion carried unanimously.
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